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For nurpose of discussion,	 a	 first	 concept of a tropical	 area
monitoring project	 is presented.	 The project would develop an
cperati,)na1	 s y stem capable of monitoring land areas by machine
processing of satellite data.	 Landsat	 images would be processed
within a controlled "Isolable Unit" to detect 	 changes	 in	 forest
cover,	 rangeland,	 soil	 integrity,	 and other factors	 important
to conservation of tropical ecology. 	 Because of the	 lack of
current	 studies,
	 an	 introductory developmental	 effort	 is	 needed
to demonstrate	 the use of Landsat_ data	 in this	 application.
The	 novel	 "Isolable Unit," which	 functions	 as	 a user or,-aniration
within the developmental project,	 assures	 that tre technology
will be	 transferable
	
to a user organization.
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11 . SUrL ARY
This document concerns a worldwide monitor of tropical regions.
It is presented onl y as a first concept, designed to stimulate
discussion among the man y persons interested in conservation of
the ecology of tropical regions.	 It should satisfy the expressed
need of the United Nations Environmental Program (UNEP) for an
applied research program concerning the monitor of tropical
areas.
It is written to fit the support contractor environment at the
Johnson Space Center at Houston, where the originating office
is located. Nevertheless, it can be easily adapted to any NASA
facility, or with more changes, to a university or iridustrial
environment. In short, it is set forth as a specific project
only for the convenience of its public, since it is easier to
comprehend explicit proposals than vague or exclusively
conce p tual ones.
The first phase, to take tour years, would involve the testing
of remote sensing technology on tropical areas, a ca)ability
which has not yet }een adequately documented. The second phase,
two years in du-ation, to start two years after the start of
the first ph.-se, would develop the procedures and the actual
system. The third, or demonstration phase, would serve to train
UNEP personnel.
A unique feature is the "Isolable Unit" concept which focuses on
independence of the system from National Aeronautics and Space
Administration (NASA) facilities in order to facilitate cost
anal y sis and the transfer of technology. The primary focus of
monitoring efforts will be on integrity of tropical forests,
rangelands, and soils. The system as proposed would monitor
one-eighth of the tropical land mass per year including one-
fourth of its forest and brush.
1
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i2. GENERAL CONSIDERATION
2.1 BACK"IROUND
For several years the United Nations has planned to monitor all
the tropical regions of the world. Its environmental organisa-
tion, UNEP, has made firm plans only for the use of photointer-
pretation techniques on Landsat images (refs. 1 and 2).
UNEP has not yet scheduled machine processing of Landsat data for
two reasons. Foremost is the suspicion that the cost is exorbi-
tant, both in equipment and personnel. It must also be admitted
that remote sensing technology has not vet been demonstrated in
this application.
To date, the analysis of remotely sensed data on tropical forests
has been largely bypassed. No references in STAR (Scientific and
Technical Aerospace Reviews) and IAA (International Aerospace
Abstracts) show the use of Landsat data for tropical. forests.
Indeekl, STAR only lists four references on remotel y sensed data
for these forests (refs. 3-6), and IAA lists only one (ref. 7).
Despite these facts, machine processing of information from
earth observations satellites is the onl y cost-effective way to
monitor the entire tropical area. This project will develop a
relatively inexpensive system to serve the needs of UNEP.
2.2 PRIMARY MOTIVES
The two primary motives of the project are:
1. To demonstrate that present remote sensing technology is
adequate for monitoring changes in tropical regions using
Landsat imagery.
Z. To develop a s y stem for monitoring the tropical a--,, as of
the world in a cost-effective wa y
 using machine processing
of Landsat data.
2
3 PHASI NG
There will be three distinct phases to this project as follows:
• Developmental Phase - in which the feasibility of classifving
tropical areas is demonstrated in several ways, and certain
areas of technology are extended.
• Trial Operational Phase - in which an operational s y stem for
performing the monitoring is developed.
• Demonstration or Training Phase - in which the monitoring
effort is performed, isolated from all normal NASA services,
in a true operational mode; at the option of UNEP, this can
be used for training.
In general, NASA earth observations projects are considered to
pass through four stages- research; exploratory studies; ASVT
(applied S ystem Verification Test), and applications or opera-
tional use.	 In this case, existing general research suggests
the feasibility of this project in such a wa y that the first
stage can be considered completed. The developmental phase of
this project corresponds to the exploratory studies. The trial
operational phase would constitute the aSVT. Finall y , the
demonstration or training phase would be considered the appli-
cations, or operational, use of the system.
2.4 SPECIAL CONSTRAINT: THE ISOLABLE UNIT
UNEP requires that the s y stem be low in cost and capable of
being implemented independent of NASA. The UNEP budget is
modest, and UNEP headquarters are located in Nairobi, Kenya;
the monitor could be implemented there or in another tropical
devloping countr y . The m.nv resources of a NASA facility are
largely missing in areas such as these.
So that there can be no confusion on costs or on transferability,
an "isolable unit" will be a unique feature of this project.
3
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This will he a completely independent unit which operates
throuzh well-defined, easily monitored interfaces with the rest
of the world.
	 It will be staffed with a limited contingent of
people who play the roles of the UNEP staff. Special support
for the unit will exist during the trial operational phase; it
will nearly disappear b y the end of the demonstration phase.
Due to its isolability, determining the costs of equipment and
operation will be relativel y simple.
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3. DEVELOPMENTAL PHASE
3.1 INTRODUCTION
There are few substantive references to the :monitoring or tropi-
cal forests in STAR, IAA, and other references accessible through
NASA's RECON system (refs. 3-7), and no such references on range-
land and soils. There is no body of scientific work openly
published to show the feasibility of present technology for
tropical monitoring; most references concern temperature
regions.
The developmental phase will be used to demonstrate the capabil-
ities of the technology now in existence, as applied to the
tropics. Landsat imagery mill be used to discriminate the major
categories of important surface features in the tropics, using
techniques developed for temperate regions. Where necessary,
procedures and techniques will be developed to monitor cate-
gories unique to tropical areas.
3.2 TECHNICAL OBJECTIVES
There are a number of major categories that need to be monitored
by the system.	 Listed in order of importance to this project,
they are:
• Forests and brush
• Ranges and grasslands
• Areas of significant soil erosion
• Areas of human aggregation (cities, towns, etc.)
• Cultivated areas
• Other areas
To a certain extent, the motives of UNEP will be best served
by more detailed classification of these features, especially
51
of the forest and wooded areas.
	 In particular, changes in land
use need to be monitored. To monitor these classes, some
techniques in pass-to-pass registration need to be developed
or, at least, implemented. Application of temporal classifica-
tions will need to be tested.
Certain practical problems must also be addressed. Amon g
 these
are the availability of cloud-free Landsat images for the appro-
priate season of the year, the time scale of the changes being
monitored, and others. This kind of information is needed to
design the operational system.
There is a good possibilit y
 that certain meteorological satel-
lites can furnish usefal s ynoptic information about the earth's
surface, even though they were designed for cloud studies. 	 In
particular, ^a^i from the SMS/GOES (Synchronous Meteorological
Satellite/Ge : ^-.ionary Orbiting Earth Satellites), ITOS/NOAH
(Improved ,iROS Operational Satellite/National Oceanic and
At,nospheric Administration) and Seasat satellites reed to be
studied.
3.3 FOREST S
The most pressing requirement involves the recognition of tropi-
cal forests and brush, and the monitoring of changes within them.
The properties of the tropical rain forests, in particular, are
different from temperate forests, so that procedures developed in
temperate regions ma y not he ver y useful; the y are diverse
instead of homogeneous, and transitions within the forests are
often gradual instead of abrupt.
A primary task in the developmental phase is to demonstrate the
wa y s of recognizing and classif y ing the various t ypes of forest
and woodland. Thf limits of classifying these types from
Landsat need to be determined.	 In particular, the precision and
practicality of monitoring changes needs to be determined.
6
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3.4 RANGELANDS
Present technology is probabl y transferable from temperate to
tropical rangeland and grasslands, but this needs to be veri-
fied and demonstrated.
3.5 EROSION
There are no references in STAR and IAA concerning us-, ful studies
of soil erosion using Landsat data. Nevertheless, some studies
are certainly feasible. For example, Landsat image 2224-15310-5
demonstrates the gross erosion problems around Ducktown,
Tennessee, resulting from sulfur trioxide fumes of a primitive
copper smelter. an effort must be made to demonstrate the scale
of erosion tha. can be detected with machine processing of
Landsat imagery of the tropics.
3.6 OTHER AREAS
For purposes of this project, detection of other areas will be
mostl y useful in conjunction with the abode classes. For example,
if forest areas are destroyed as a result of urbanization, then
this needs to be :Fcogni:ahle from the classification efforts.
3.7 SUMMARY OF T,:^HNICAL OBJECTIVES
In summary, the following need to be demonstrated in the
developmental phase:
• Recognition of tropical forests, brusi,, and rangelands
• Recognition of destruction or change of existing forests
and brush
• Classification of tropical forests, as possible
• Demonstration of the potential of Landsat imagery for
monitoring erosion
7
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• Investigation of the potential of meteorological satellites
as a source of s ynoptic information
• Determination of the availability of cloud-free Landsat images
of the tropics.
3.8 PERSONNEL
The developmental effort could he carried out at several dif-
ferent levels, but a modest ono would probably be adequate.
As few as three professionals with remote sensing and botanical
or ecological expertise could make great gains in two years,
if well supported in facilities and given some flexibilit y in
travel to tropical regions. Probabl y two y ears of such services
would provide an adequate background of information to underlie
the development phase, but two more years, concurrently with the
development of an operational s y stem, would be desirable.
3.9 DOCUMENTATION
A structured series of re
.
9orts will be issued to interpret and
document the conclusions reached in this phase. A final report
will be compiled on the basis of the intermediate reports, and
publication of the results in technical literature will be
encouraged.
--	 3
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4. TRIAL OPERATIONAL PHASE
4.1 INTRODUCTION
In this phase, a rigidly isolable s y stem will be developed for
monitoring. The s y stem will he supported in such a wa y that all
services needed for development and operation of the system are
separately identified from other NASA facilities. At the end of
the project, the precise monitoring system that will be offered
for use by UNEP should be identifiable as a very distinct unit.
4.2  ORGANIZATION
The heart of n.is effort will he the development of an isolable
contingent of as few as five persons who play the roles of the
permanent monitors and their staff. These might consist of a
chief monitor; a professional monitor that can substitute for
him: a clerical employee; and two computer technicians. The
persons in these positions will be full time, assigned only to
these roles, so that there can be no confusion about their
isolability in the final system.
For developing the system, a contingent of project management
and support people will he needed. "the precise number is
difficult to estimate at this stage, but the personnel required
of a contractor effort (in addition to NASA ranagement) would
be the following:
•	 , roject Manager
• Secretary
• (Deputy)
• Two professionals, one each in remote sensing and botany or
ecology (probabl y the same two persons from the developmental
phase)
• Support in:
Computation and programming
Scheduling and procedures
Travel
Documentation
The total effort could be as small as about fifteen man-year
equivalents (nut including the isolable unit) for the first year
of the trial-operational phase, probably diminishing to about
a third of its original si:e by the end of the second year.
4.3 BASIC ASSUMPTIONS
Monitoring an eighth of the entire tropical land mass would
require the processing of 250 Landsat scenes, covering about
one quarter of the forest land, broadly defined. This implies
the processing of 500 taped images, since each current scene
must be compared with a historical scene from archive.
On the average, registration, processing, and interpretatio;
should take about two man days per scene if the motives are
well defined and the procedures are well researched. This would
involve the processing of two scenes on tape, one from archive,
and one current tape. Most scenes would require much less work,
but a few would require much more.
4.4 LOGISTICS
Logistics would be maintained relatively simply. Each scene can
now be received and archived on a single tape. Certain data
products, such as false color images, would be made and filed
routinely . After processing, except in special cases, the tapes
would be erased and recycled. Thus, the tapes would only be
archived at Goddard, but images and reports of interpretation
would be filed with the isolable unit. Reports could be converted
to mi,-rofiche after formal issuance, so that full records would be
preserved only in this way . In short, the permanent record on
I
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each of the 250 scenes world not exceed about 1/4-inch of filing
space and a microfiche card.
Nevertheless, during this phase, tapes might well be maintained
for six-month periods to allow reworking of selected data. At
the end of this phase, all such tapes would be recycled.
It is feasible to archive the base scene for each area in the
tropics. If the UNEP prefers that the organization become an
archive for a data base for tropical regions, it might be reason-
able to include such a librar y of 2000 tapes within the isolable
unit. However, this concept should be discouraged since it is
probabl y not cost effective.
4.5 COMMENTS ON THE ISOLABLE UNIT
The concept of an isolable unit is new to NASA projects of this
sort. Nevertheless, it seems to be the best way to overcome
problems of technology transfer that plague NASA projects. The
unit contains role-playing persons, its own non-shared equipment,
defined interfaces with other persons, and well-defined interface
with external equipment and facilities. 	 If feasible, it should
also have a unique, physically isolated room for housing the
unit. Special care needs to be taken to ensure that it is a
unit that can be transferred to a user organization without the
appearance of unknown problems or costs.
The persons included in the unit will be required to perform
their functions relatively isolated from others at NASA, at
least in a psychological sense. The y must play the roles of
the monitoring p ersonnel of the finished system. The isola-
bility of their functions is especiall y important since the unit
might well be located at UNEP Headquarters in Nairobi, Kenya,
far removed from convenient access to NASA's resources.
Isolability of equipment is also vital, and perhaps more
['	 ---r--mac .
difficult to implement. Probably the project should be devel-
oped areu:id a s y stem such as the General Electric image-100,
augmented by clustering and parametric classification programs.
If separate facilities are not available, isolability could be
implemented b y software prohibitions to the use of equipment
that would not be available to the s y stem to be transferred.	 If
desired, UNEP could purchase equipment to be used by NASA and
later transferred to Nairobi cr any other area.
4.6 AIRCRAFT STUDIES
It is probably well to avoid the collection of aircraft imagery
b y NASA in support of this project. 	 In general, NASA prefers
to avoid remote sensing aircraft missions outside of the terri-
torial United States.
C'.tain imagery of tropical areas, now in existence for Puerto
Rico, Brasil, and some other areas, might prove useful.	 In
addition, where a tropical country has access to instrumented
4.ircraft, it may be feasible to arrange cooperate remote sensing
missions.
4.7 DOCUMENTATION
There is a strong need for exhaustive documentation is this
phase to ensure that the technology can be transferred easily.
Documents will be prepared at various levels, starting at
overviews of the entire system and its capabilities, and pro-
ceeding to individual procedure manuals.
Particular effort is needed to ensure that documents are written
in a clear wa y , avoiding the space jargon that appears in many
aerospace documents. They all should be directed to the average
scientist; they must be comprehensible, for example, to a foreign-
educated botanist whose native language is not English.
12
VDue to the isolability of the unit, preparing manuals for the
equipment to be used will be relativel y straightforward. More
difficult will be the technical manuals on classification of
areas.
	
Nevertheless, the isolabilit y criterion will simplify
this task also. Final documentation will include the following
as a minimum:
• Overview of the system
• Detailed review of physical components of the system,
including the space occupied and utilities needed
• Review of personnel needed to operate the system, including
requirements in education and experience
• Manual for basic operation of each item of equipment
• Complete manual of logistics (supplies, images, etc.)
• Test on the purposes and general procedures of the monitoring
system
• Detailed procedures for monitoring an area using Landsat
tapes
• Details on classification procedures
• Samples of the complete process of monitoring representative
areas
• Exhaustive review of costs of operation of the system
All documents will be independently reviewed to assure their
usefulness to UNEP personnel.
13
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5. DEMONSTRATION OR TRAINING PHASE
5.1 PURPOSE
This phase will assure the orderly transfer of this technology
to the user, UNEP.	 It will demonstrate the s y stem for one y ear of
operation at a NASA facility, or by prior arrangement, at any
location designated by UNEP. The criterion of isolability in the
second phase will assure that a minimum of problems occur during
this transfer.
5.2 PROCEDURES
At this point, the technology will be in a stand-alone position,
and the documentation will be complete. It only remains to dcnon-
strate the isolable unit in isolation at a NASA facility, or tc
demonstrate the use of UNEP`s equipment in the UNEP facility.
The actual procedures depend on the participation of UNEP in the
previous phases. If there has been an observer at NASA through
the entire effort, the observer would probably he sophisticated
enough to begin work as monitor with little or no assistance.
At the other extreme, if no UNEP personnel have participated,
they could be shown the operation, or they could be given on-
the-job training.
I
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6. COORDINATION WITH UNEP
The UNEP program for environmental monitoring consists of
separate portions, some of which are now being addressed, and
some of which are still being discussed. One that has been
proposed but not yet implemented is an "applied research
program... to adapt these techniques ["of automated interpre-
tation"] to the needs of the monitoring of the tropical forest
cover."	 (ref. 2, p. 21)
This project would satisf y this portion of UNEP's requirements.
It would also provide information on monitoring rangelands and
possibly on monitoring soil integrit y , all of which are require-
ments for other programs within UNEP.
From its previous actions, it is apparent that UNEP will require
that anv s ystem be made operational within a developing country
in the tropics. A prime possibility would be Nairobi, Kenya,
where their headquarters are located, but many other tropical
countries are also likel y candidates. The "Isolable Unit"
concept built into :his project will assure that this will be
feasible.
It is especially desirable that UNEP personnel participate in
the second phase of this project. Preferably, the persons who
would actually be the monitors could work in the developmental
tasks, or even develop their role as part of the isolable
unit.	 If well qualified in botany or ecology, the y might also
participate in the first phase. Participation of UNEP personnel
is absolutely necessary in the third phase, since meaningful
technology transfer cannot occur without them. If possible, the
full operational staff of UNEP should participate in on-the-job
training.
L_
	 is
It should bt noted that UNEP now has in operation a pilot
project on photointerpretation of Landsat ir.^ages of tropical
forests in Africa. This project will certainly yield much
information of benefit. a sound liaison must be maintained
with UNEP to assure that all such information will play an
effective role in the .ievelopment of this project. The photo-
interpretation project of UNEP might well be combined with the
project proposed here, or the same personnel used in both projects.
This would be an important point of discussion with UNEP officials.
16
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7. SCHEDULES AND RESOURCES
The following is an ideal distribution of tasks:
• Phase 1: Developmental Phase - Start immediatel y ; continue
two years; tasks ma y continue in second phase
Phase 2: Trial Operation Phase - Start within two years;
continue two years
• Phase 3: Demonstration and Training Phase - Start at end of
second phase and continue for one ,year.
A possible distribution of staff and support is given in
figure 1. As can be seen, the peak period would occur at the
beginning of the Trial-operational Phase.
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